COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 17/ 2013

ESTI MATE SUMVARY 08:37: 15
CONTI D C18221 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18221-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 30.0  DAYS TI VE ALLOW 45 WORK DAYS
UTI LI TY PRQJECT: POVERS SH 83 PERCENT TI ME: 66. 67 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO STA0212- 004
UTI LI TY PRQJECT: POVERS SH 83
NAME OF ROAD: Fut ure Powers Extension
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
R E. MONKS CONSTRUCTI ON COVPANY LLC PAY PER OD ENDI NG 05/ 14/ 2013 DATE TI ME STARTED 02/ 04/ 2013
8355 VOLLMER ROAD DATE LET 01/ 17/ 2013 DATE WORK BEGAN
DATE AWARDED 01/ 29/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 04/ 2013 DATE ACCEPTED
COLORADO SPRI NGS CO 80908 719- 495- 3621 DATE NOTI CE TO PROCEED 02/ 04/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 847, 957. 45 PARTI O PATI NG $ 500. 00 $ 0.00
AWARD PRQJECT AMT: $ 444, 007. 45 NON- PARTI CI PATI NG 765, 271. 05 380, 887. 72
PERCENT COWPLETE: 90. 31% TOTAL EARNI NGS 765, 771. 05 380, 887. 72
FUNDS AVAI LABLE: $ 82,186. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 765, 771. 05 380, 887. 72
TOTAL CLAI MB: $ 0.00 RETAI NAGE -6, 660. 11 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 759, 110. 94 380, 887. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 759, 110. 94 380, 887. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 380, 887. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18221-BID ESTI MATE RUN 05/ 17/ 2013
PRQIECT: STA0212- 004 ESTI MATE NO 0003 08:37: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203- 00000 *Uncl assi fied Excavation 453, 448. 000 279, 226. 000
cY 174, 222. 000 226, 488. 60
1. 30000 453, 448. 000 589, 482. 40
0010 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
68. 00000 0. 000 0. 00
0015 203- 01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0020 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
81. 00000 0. 000 0. 00
0025 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0. 00
0030 207-00205 Topsoi | 9, 352. 000 330. 000
cY 9, 022. 000 85, 709. 00
9. 50000 9, 352. 000 88, 844. 00
0035 208- 00002 *Erosion Log (12 Inch) 390. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
0040 208-00033 Sedi nent Trap 1. 000 1. 000
EACH 0. 000 0. 00
448. 00000 1. 000 448. 00
0045 208-00060 Tenporary Slope Drain 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0050 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0055 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

23. 50000 0. 000 0. 00



CONTI D C18221 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18221-BI D ESTI MATE RUN 05/ 17/ 2013
PRQJECT: STA0212- 004 ESTI MATE NO 0003 08: 37: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0070 208- 00205 Er osi on Control Supervisor 100. 000 51. 000
HOUR 29. 000 1, 160. 00
40. 00000 80. 000 3, 200. 00
0075 212-00006 *Seedi ng (Native) 17. 500 0. 000
ACRE 0. 000 0. 00
530. 00000 0. 000 0. 00
0080 212-00032 *Soi | Condi tioning 9. 400 0. 000
ACRE 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0085 213-00002  *Muil ching (Weed Free Hay) 13. 500 0. 000
ACRE 0. 000 0. 00
710. 00000 0. 000 0. 00
0090 213-00007 *Mul ching (Wod Strand) 1. 000 0. 000
ACRE 0. 000 0. 00
925. 00000 0. 000 0. 00
0095 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
2,920. 00000 0. 000 0. 00
0100 213-00061 *Mul ch Tacki fier 2,700. 000 0. 000
LB 0. 000 0. 00
2.85000 0. 000 0. 00
0105 213-00100 *Soi | Bi nder 9. 400 2.000
ACRE 0. 000 0. 00
685. 00000 2.000 1, 370. 00
0110 216-00201 *Soi | Retention Bl anket (Straw Coconut) 5, 163. 000 0. 000
SY 0. 000 0. 00
2. 65000 0. 000 0. 00



CONTI D C18221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18221-BID ESTI MATE RUN 05/ 17/ 2013
PRQIECT: STA0212- 004 ESTI MATE NO 0003 08:37: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 420-00112 Ceotextile (Drainage) (dass 1) 191. 000 64. 000
SY 127. 000 635. 00
5. 00000 191. 000 955. 00
0120 506-00212 Riprap (12 Inch) 107. 000 39. 000
cY 68. 000 3,536. 00
52. 00000 107. 000 5, 564. 00
0125 607-00005 *End Post 4.000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0130 607-00010 *Corner and Line Brace Post 11. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0135 607-01000 *Fence Barbed Wre with Metal Posts 6, 677. 000 0. 000
LF 0. 000 0. 00
1. 45000 0. 000 0. 00
0140 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0145 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0150 700- 70002 F/ A ANTI CI PATED CMD 526. 300 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70016 F/ A Fuel Cost Adj ustnent 17, 260. 650 4,048. 530
FA 13, 212. 120 13, 212.12

1. 00000 17, 260. 650 17, 260. 65



CONTI D C18221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18221-BI D ESTI MATE RUN 05/ 17/ 2013
PRQJECT: STA0212- 004 ESTI MATE NO 0003 08:37:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 900-00006 Added Item (Dol l ar)/ Haul Cost Adjustnent 45, 147. 000 0. 000
DOL 45, 147. 000 45, 147. 00
1. 00000 45, 147. 000 45, 147. 00
0205 201-00000 Cear and G ub 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0200 CURRENT AMI  $ 847,457.45 $ 380,887.72% 765, 271. 05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0175 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 847,957.45 % 380,887.72% 765, 771. 05



